Contract: 60293 Authorization: 18 Date: 7/27/2006
County: Cook

Section: 1314B

Route: FAI 90

District: 1

Project: NHI-90-4(116)82

Description: 0.21 KM OF SUPERSTRUCTURE REPLACEMENT, INTERSECTION
IMPROVEMENT AND TRAFFIC SIGNAL MODERNIZATION FOR THE EXISTING
BRIDGE CARRYING NAGLE AVENUE OVER 1-90 (KENNEDY EXPRESSWAY) ALSO
INCLUDES WORK ON THE GREGORY AVENUE RETAINING WALL, ALL LOCATED
IN CHICAGO.

Contractor: IHC Construction Companies

Awarded Contract Value: $3,758,957.32

Authorization Amount: $38,095.20

Description and Reason for Change: Unpredictable Addition

Reason for Determination: The undersigned determined that the change is germane
to the original contract as signed, because work of this type was included in the original

contract, and the additional efforts of this work are within the intent of the contract and
Department policy.





